

Group Charter: Team 4

Group Members

Include group members preferred and backup choices for communication and list contact information.

Name	Preferred Contact Method	Back-Up Contact Method	Email	WhatsApp/Phone
Tyler Vander Mooren	Email	Phone	tjv55@nau.edu	714-351-1557
Thomas Peaslee	Phone	Email	twp34@nau.edu	714-328-2165

Goals

- Achieve an A-level final project
- Maintain clear structure and organization from the beginning
- Complete work ahead of deadlines when possible
- Ensure all deliverables align directly with the rubric and assignment requirements
- Maintain communication to avoid last minute issues

Ground Rules

These define what group members expect from one another and what norms they agree on relating to behaviours and actions. Below are examples of the types of areas it is important to address and examples of what form they might take.

Area	Principles & Norms <i>All members of the group agree to:</i>
Communication	Communicating if flexibility is needed within particular roles.
Meetings	Meetings will only happen if necessary. Otherwise weekly updates will serve fine. If needed, short check-ins will be scheduled in advance.
Deadlines	Expected deadlines are to be 24 hours before the official due date. Ensuring everything is complete 1 day in advance gives time to do last touch ups.

Care Statement

Outline here how the team will strive to care for the health of each other and the team as a whole during the project duration:

The team will maintain a respectful and supportive working environment by:

- Communicating clearly and professionally
- Being flexible when unexpected issues arise
- Supporting each other in completing tasks when needed
- Avoiding unnecessary stress by planning work early and staying organized.

Group Roles

See also the Guide to Group Roles and Maximizing Performance

Group Member	Group Role	Scope of Role
Tyler Vander Mooren	Facilitator / Summarizer / Evaluator	Defines structure, outlines deliverables, aligns work with rubric, manages timeline, reviews final submission.
Thomas Peaslee	Idea Generator/ Execution Contributor	Focusing on developing and building out project components

Deliverables and Deadlines

Deliverable	Deadline	Lead(s)
Group Inventory Tool	Before Sunday deadline	Tyler(structure) + Thomas(completion)
Group Charter	Before Sunday deadline	Tyler (draft) + Thomas(review/refine)
Project Planning Outline	Early next module	Tyler
Final Project Sections	TBD	Shared
Final Review & Submission	April 28	Tyler(review) + Thomas(final input)

Performance Agreement

Considers how the group will address non-performance of what is agreed to. Whatever the group agrees upon should correspond to the impact or gravity of the issues at hand.

If a member does not complete assigned work:

- First: Address the issue directly and respectfully
- Second: Reassign or redistribute work if necessary
- Third: Document lack of contribution if it impacts the project

Consistent lack of participation will be reflected in:

- Work distribution

- Peer evaluation

Signatures to the Agreement

Team Member's Name	Team Member's Signature
If team members cannot add signatures in-person, a group can agree that each member typing their name in the signature section suffices as agreement	
Tyler Vander Mooren	Tyler Vander Mooren
Thomas Peaslee	Thomas Peaslee